



To: Steve Riley
Hilton Head Island Town Manager

From: Dr. Charles Calvert, Chair
Department of Hospitality Management
University of South Carolina Beaufort

Date: January 7, 2016

Subject: Quarterly Project Update
USCB Hilton Head Island Campus

STATE APPROVALS

SC Commission on Higher Education – Phase II approval received Thursday, January 7, 2016.

Joint Bond Review Committee – Tentatively set for Wednesday, January 20, 2016.

State Fiscal Accountability Authority – Tuesday, January 26, 2016.

HHI APPROVALS

Unanimous approval by Hilton Head Island Town Planning Commission Wednesday, December 16, 2015.

TOHH CDD Pre-Application Meeting. TBD. Late January – early February.

Sea Pines Plantation Architectural Review Board – Conceptual. TBD. Late January – early February.

TOHH Design Review Board – Conceptual. TBD. Early – mid February.

There will be additional final approval meetings at Sea Pines ARB and TOHH DRB some months from now after we complete the facility design.

CC/hta